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Meeting was held on October 18 with Alberici representatives present.

The hydotest preformed on the Penwalt joint was acceptable and an
inspection of a cut away of the joint is scheduled before final approval.

The six inch benzene transfer line was changed as planned on October 19,
1984 without any major problems - backfilling started.

As-built of relocation completed and a copy will be given to Kevin McCrory.

Work to begin on box 1-CC and soldier piling to be driven west toward
box 1-BB this week.

Invert elevations on design were checked. Design 3.01 actual was 2.40.

Sewer tile expected in two to three weeks.

Tom Carrico
Operation Foreman
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